
Tentative	  schedule	  for	  eRHIC

Fiscal	  year 2012 2013 2014 2015 2016 2017 2018 2019 2020 2021 2022 2023 2024 2025 2026

	  	  RHIC	  I/II	  operations Beam	  Energy	  Scan	  Phase	  2
RHIC

p+A	  200 Au+Au	  200 √s=9.1,7.7 √s<20	  GeV Au+Au,	  p+p,	  p+A

p+p	  200 62	  GeV	  or	  p+p	  500	  GeV

CeC	  Proof	  of	  Principle

Optimal	  STAR	  HFT

PHENIX	  MPC-‐EX

STAR	  FMS	  and	  Preshower	  Upgrade Possible	  HCAL Possible	  Forward	  Upgrade

STAR	  Roman	  Pots	  Phase	  2*

Low	  Energy	  RHIC	  Electron	  Cooling	  (LEReC)

LEReC	  Energy	  Upgrade

9	  MHZ	  RF	  Upgrade

STAR	  iTPC
STAR	  Operation
PHENIX	  Operation
Decommission	  PHENIX

sPHENIX
sPHENIX	  Engineering	  Run

Accelerator	  Technical	  Infrastructure	  Upgrade

eRHIC

R&D/PED/Design	  (CD0-‐CD3) Projects/Construction	  (CD3-‐CD4) Operations/physics

RHIC	  with	  sPHENIX


